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Abstract. This article shows an experience in a very small enterprise related to 
improving software quality in terms of test and process productivity. A 
customized process from the current organizational process based on TSPi was 
defined and the team was trained on it. The pilot project had schedule and 
budget constraints. The process began by gathering historical data from 
previous projects in order to get a measurement repository. Then the project 
was launched and some metrics were collected. Finally, results were analyzed 
and the improvements verified. 
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1 Introduction 
An inappropriate quality and project management in software organizations generates 
cost overruns, low quality and cancelled projects [1]. The main reason for this 
problem is the lack of resources to invest in defining and improving their processes 
[2]. Some process models like CMMI are not affordable for small organizations [2]. 
Organizations have recognized that the control of their software processes affects 
the success of their projects, "they know what to do but not how to apply it" [4]. A new 
research line based on process improvement in very small enterprises has arisen in 
order to facilítate competitive capabilities for this environment in a global market [10]. 
Garcia [9] and Serrano [2] show how to get CMMI maturity levéis using TSP in 
small enterprises. Some CMMI level 5 organizations have improved their quality 
levéis using TSP [4], 
Team Software Process (TSP) is a framework that provides a process based on an 
excellent experience in planning and managing software projects [5]. It guides teams 
in managing schedule and quality [4], 
This article shows a case study related to the implementation of software process 
improvement through the introduction to the Team Software Process (TSPi) in a very 
small enterprise. The case study has the following goals (see Table 1): 
Authors Usted alphabetically. 
A. Riel et al. (Eds.): EuroSPI 2010, CCIS 99. pp. 280-289, 2010. 
© Springer-Verlag Berlín Heidelberg 2010 
Table 1. Case study goals 
Number 
Goal 1 
Goal 2 
Goal 
Analyze project deviations. 
Determine effectiveness of the customized process. 
In order to achieve the case study goals, some measures vvere evaluated to compare 
the pilot project and the historical average data. 
The organization had a project with schedule and budget constraints (non 
functional requirements). In order to accomplish with these requirements, the 
organization decided to use TSPi by assuming the risk of modifying its organizational 
process. Besides, there was not enough time and resources to elabórate a complete 
training in TSPi. 
Therefore, the organization applied only the basic TSPi principies, defining a 
customized process as a result of combining TSPi and the organizational process 
(Activity 1 in Figure 1). Historical data were collected in order to facilítate the 
estimation of the pilot project (Activity 2 in Figure 1). 
Then, the pilot project was launched (Activity 3 in Figure 1) and the strategy and 
planning phases were performed (Activity 4 in Figure 1). While the pilot project was 
developed, their measures were collected (Activity 5 in Figure 1). Finally, the 
achievement of the goals was verified (Activity 6 in Figure 1). 
In the following sections, the article shows the context (the organization and the 
pilot project), the historical data collected, the customized process, the goals 
verification and, finally, the conclusions. 
The schema showed in Figure 1 summarizes the process followed in the case study. 
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Fig. 1. Summary of case study 
2 Context: The Organization and the Pilot Project 
Bolesfactory is a Spanish very small enterprise of software development with an off-
shore center in Bolivia (www.bolesfactory.com), which in the last year has increased 
drastically the number of their software projects. For this reason, their working 
scenario has changed to a new environment where many projects were developed 
simultaneously, and with a greater number of people involved. 
As a result of an internal assessment, sénior management detected that projects fiad 
begun to be delayed, dedicatíng additional efforts to accomplish their objectives. 
Moreover, products quality had decreased. Bolesfactory was interested in introducing 
a process model such as CMMI-DEV, but it could not afford for it. 
Besides, the organization had a project (called PRO to preserve the confidentiality) 
with schedule and budget constraints. This project was selected as the pilot for the 
case study. 
According to TSPi strategy phase, the project team established the project goals 
(see Table 2). As the project was delayed, the project team agreed to reduce the initial 
functionality by 20%. 
Table 2. Pilot project goals 
Measure Goal 
Schedule deviation < 8.0% (1 week) (project constraint) 
Effort deviation < 15.0% (project constraint) 
Size deviation < 20.0% (historical average) 
Test productivity < 33.4 hours/KLOC (historical average) 
Project productivity > 7.3 LOC/hour (historical average) 
% Reléase defects <5.0% 
3 Collecting the Historical Data 
Data on previous Bolesfactory projects were not enough. There were only schedule 
and budget data, but in order to verify the achievement of the pilot project goals, 
defects and effort by phase were needed. In addition, some derived metrics were 
calculated in order to analyze the project results. 
In order to support the analysis, historical projects (His-1 to His-5) were divided 
into three phases (see Table 3): 
Table 3. Project phases 
Phase Description 
Development From project launch until unit tests 
Test It includes integration and system tests 
Operation From the deployment until three months up 
Effort and defect data of these phases are approximated valúes because there was 
no previous data repository. Table 4 summarizes the basic and derived measures 
applied in order to get the historical average that was used to compare the new 
customized process results. 
Table 8. Sub-goal 5.2 results 
Goal Historical PRO Reduction 
% Schedule deviation 21.4% 7.7% 64.0% 
% Effort deviation 55.9% 18.00% 67.8% 
% Size deviation 33.7% 22.6% 33.0% 
Figure 2 shows graphically the improvement obtained by applying the new 
customized process. The deviation between the estimated and actual measures was 
reduced. 
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Fig. 2. Estimation deviations reduction 
6 Goal 2 - Determine Effectiveness of the Customized Process 
In order to verify the achievement of this goal, measures were evaluated comparing 
the PRO and the historical average data (see Table 4). The formula applied for the 
reduction is: % Reduction = [(Historical - PRO) / Historical] * 100% 
6.1 Verify the Productivity Improvement 
The operation defect density (p), the test productivity and the process productivity 
were analyzed in order to verify the productivity improvement. Note that the goal 
valúes were established using the average of the historical data (see Table 9). 
Table 9. Goal 2 results 
Goal Historical 
p Operation defects [def./KLOC] 2.0 
Test productivity [hour/KLOC] 33.4 
Process productivity [LOC/Hour] 7.3 
PRO 
1.2 
13.2 
7.6 
Reduction 
40.0% 
60.5% 
- 4 . 1 % 
The TSPi phases were used in the new process in order to get their procedures and 
metrics benefíts, but the intermedíate producís, such as requirements or design 
specifications, were based on the previous organizational process in order to reduce 
the change impact. 
The focus on quality is the main difference with the previous organizational 
process. Examples of this approach are the quality plan related to the phases and 
process performance, inspections and reviews. 
The project team was empowered to estímate and plan the project balancing the 
workload. Also, a clearly role definition was adopted. 
Table 5 shows the basic TSPi principies applied in the new customized process and 
the difference with the previous process. 
In the next sections, the achievement of the case study goals will be verified 
5 Goal 1 - Analyze Project Deviations 
5.1 Finish the Project within the Established Schedule, Effort and Size 
In order to verify the achievement of this sub-goal, measures were evaluated based on 
the initial plan (see Table 1). The formula applied to calcúlate the deviations is: % 
Deviation = [(Estimation - Actual) / Estimation] * 100%. 
The results obtained in the project related to schedule, size and effort are (see Table 6): 
Table 6. Estimation vs. Actual 
Measure 
Schedule [WEEK] 
Effort [HRA] 
Size [KLOC] 
Estimation 
13.0 
950.0 
6.9 
Actual 
14.0 
1121.0 
8.5 
%Deviation 
- 7.7% 
- 18.0% 
- 23.2% 
Table 7 shows that there was only one week of delay in the schedule. The effort 
can be considered acceptable because the actual valué is cióse to the estimated valué. 
The formula applied to calcúlate the deviations is: % Deviation = [(Goal - Actual) / 
Goal] * 100%. 
Table 7. Sub-goal 5.1 results 
Measure 
Schedule deviation 
Effort deviation 
Size deviation 
Goal 
< 8.0% (1 week) 
< 15.0% 
< 20.0% 
Actual 
7.7% 
18.0% 
22.5% 
Deviation 
3.8% 
- 20.0% 
- 12.5% 
5.2 Reduce the Estimation Deviation in Relation to Historical Data 
In order to analyze this sub-goal, measures were evaluated comparing the PRO and 
the historical average data. The formula applied to calcúlate the reduction is: % 
Reduction = [(Historical - PRO) / Historical] * 100% 
The estimation deviations were reduced (see Table 8). 
Table 4. Historical measures 
Measure 
Size [KLOC] 
Schedule [Week] 
Effort [Hour] 
% Test effort 
Productivity [LOC/Hour] 
Released defects 
% released defects 
Development defect 
density (p) 
Test defect density (p) 
Operation defect density (p) 
% defect removed before test 
% defect removed before 
operation 
Appraisal activities effort 
[Hour] 
Failure activities effort [Hour] 
COQ or Quaüty effort 
(Appraisal + failure) [Hour] 
% Appraisal effort (Cost) 
% Failure effort (Cost) 
% COQ or Quaüty effort 
% Development effort (all 
activities that are not COQ) 
His-1 
104.4 
45.0 
11579.0 
30.0% 
9.0 
250.0 
19,0% 
4,3 
5,9 
2,4 
34,1% 
81,0% 
926.3 
3473.7 
4400.0 
8.0% 
30.0% 
38.0% 
62.0% 
Table 5. TSPi principl 
Customized process 
His-2 
33.5 
48.0 
4448.0 
28.3% 
7.5 
60,0 
16,2% 
3,0 
6,3 
1,8 
27,0% 
83,8% 
278.0 
1256.6 
1534.6 
6.3% 
28.3% 
34.5% 
65.5% 
es applied 
His-3 
22.6 
41.0 
3096.0 
22.0% 
7.3 
38,0 
11,9% 
5,8 
6,7 
1,7 
40,9% 
88,1% 
371.5 
681.1 
1052.6 
12.0% 
22.0% 
34.0% 
66.0% 
His-4 
7.2 
21.0 
1156.0 
17.0% 
6.2 
17,0 
12,2% 
7,2 
9,7 
2,4 
37,4% 
87,8% 
173.4 
196.5 
369.9 
15.0% 
17.0% 
32.0% 
68.0% 
in the new process 
Previous process 
His-5 
10.5 
15.0 
1630.0 
25.0% 
6.4 
18,0 
12,0% 
5,7 
6,9 
1,7 
40,0% 
88.0% 
163.0 
407.5 
570.5 
10.0% 
25.0% 
35.0% 
65.0% 
Average 
35.6 
34.0 
4382.0 
24.5% 
7.3 
77,0 
14,3% 
5,2 
7,1 
2,0 
35,9% 
85.7% 
382.4 
1203.1 
1585.5 
10.3% 
24.5% 
34.7% 
65.3% 
the 
and 
Process well defined. It makes easier 
planning and monitoring of the project 
Team motivated, participative 
collaborative 
Quality focus based on an early defect 
detection and removing 
Introduction of inspection activities in the 
process 
Detailed plan in order to avoid schedule and 
effort deviation 
Monitoring and project visibility with the 
earned valué method 
Weekly meetings to analyze the project and to 
resolve process issues 
Process with inconsistencies. Phases are not 
well defined 
Only the project leader elaborates the 
project plan and the tasks assignment 
Since the schedules are constrained, the 
quality was not considered 
Only personal reviews without a quality 
control 
Projects begin with cost and schedule pre-
established and constrained 
There is no mechanism to monitor the 
project status 
There are no formal meetings and they are 
performed only when there are problems 
4 The Customized Process 
The customized process blends the basic TSPi principies and the previous 
organizational process. Once the new process was defined, the project started with 
training on the new process and the launching meeting. 
One of the best results of this project was the reduction of the released defects. 
This was possible because the quality TSPi principies were applied, introducing 
reviews and inspections to get an early defect detection. 
Figure 3 shows a comparison between the historical and the pilot project 
productivity measurements. The dotted line represents the historical average valúes. 
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6.2 Verify the Effectiveness and Quality of the New Customized Process 
TSPi uses the defect density to analyze the effectiveness of the process. The process is 
considered effective when every phase has less or equal defect density than the last one 
[6]. Figure 4 shows that the new customized process based on TSPi is more effective 
than the previous process because the defect density was reduced in every project phase. 
In the previous process, most defects were found during the test phase, 
nevertheless in the new customized process this was reduced drastically because the 
early defect reduction was applied. 
The Cost of Quality (COQ) is a measure that allows quantifying the size of the 
quality [7]. It has three components, but TSPi only works with two (COQ = Appraisal 
Costs + Failure Costs): 
• Appraisal Costs are the cost of evaluating the product to determine its quality 
level (reviews and inspections). 
• Failure Costs are the cost of diagnosing a failure, making necessary fixes, and 
getting back into operation (compilation and test). 
The improvement results about the cost of quality are showed in the Table 10. 
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Fig. 4. Process improvement based in defect density 
Table 10. Cost of quality components 
Goal Hístorical PRO Reduction 
Appraisal activities effort [Hour] 
Failure activities effort [Hour] 
COQ effort (Appraisal + failure) 
% Appraisal effort 
% Failure effort 
% COQ effort 
% Development effort 
382.4 
1203.1 
1585.5 
10.3% 
24.5% 
34.7% 
65.3% 
252.2 
145.7 
398.0 
22.5% 
13.0% 
35.5% 
64.5% 
34.1% 
87.9% 
74.9% 
-118.5% 
46.9% 
-2.31% 
1.23% 
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Fig. 5. Appraisal costs vs. Failure costs 
The COQ has not changed between the previous and the new customized process. 
However, if the appraisal costs and failure costs are analyzed by themselves 
(separately), the improvement is clear. The new customized process uses inspections 
and formal reviews because it is based on an early defect reduction. These new 
activities allowed increasing the appraisal costs and reducing the failure costs (see 
Figure 5). 
7 Conclusions 
The use of TSPi principies in the customized process allowed the achievement of 
project goals based on the following considerations. 
1. The detailed plan, the change management and the weekly meetings were the 
main techniques introduced in the customized process. 
2. The new customized process allows the team to be able to focus on the 
successful completion of the project itself. 
3. During the project, the responsibility of the team members has been 
increased. 
4. Test productivity has been increased and the re-work decreased by applying 
the early defect reduction principie. 
5. The reviews, inspections and quality plans allowed a quality improvement. 
The team members understood the test phase as a quality evaluation and not 
as a defect detection activity. 
6. The iterative strategy with TSPi cycles reduced the effort deviation thanks to 
the detailed project planning with shorter releases. 
With an affordable investment in process defmition, it has been demonstrated that 
TSPi is an effective altemative solution for process, quality and productivity 
improvement in a Very Small enterprise. 
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